SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:21PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 172  Const Calendar Day: 728 Date: 06-Sep-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 70 - 80
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

WELDINGIN:

*Since the two channels steel sections provided for the rollers have shown considerable lateral deflection,
ABF has held them in place using cables and fixing the problem by connecting them together by 3x3x1/4"
angle creating a truss type system to minimize the lateral deflection. This modification started from Friday
Sep.2, 2011; however the angle was not available in the morning and welding the bracing system
continued when it became available.

INSTALLATION:

*W-Line Saddle: All haul rope (Out Haul & in Haul) sheaves were installed, drawing sheet No. DE419GT of
the submittal ABF-2283R00 Section E. Sheave bracket plates are jacked up to increase the gap between
the plates for free rotation of the sheaves.

*E-Line Saddle: All haul rope (Out Haul & in Haul) sheaves are being installed, drawing sheet No.
DE419GT of the submittal ABF-2283R00, Section E.

*The side rollers at the position of the W-line saddle were installed on the frame member, drawing sheet
No. DE419GT of the submittal ABF-2283R00, Details 3 & 4. The provided supporting brackets had small
holes that were enlarged by the help of torch and drill. The side rollers at the position of the E-line saddle
are being installed.

GROUTING:

*The ABF crew poured grout under the winch base steel frame, Drawing No. DE431B of the submittal ABF-
SUB--2283R00.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in Secondary hauling system
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 172 Date: 06-Sep-2011

Tuesday

Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

- Patrick Oleary

Welding crew:
-Michael Jimenez
-Jose Torres

Grouting:
-Rigoberto Campos

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE TORRES 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL JIMENEZ 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 3.00 0.00 0.00 3.00 D
Ironworker APP PATRICK OLEARY 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002242 WELDING EQUIPMENT No
400 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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